
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:57 PM

Run date

Time

Reviewer: Wright, Doug 20-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 134 Date: 16-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 342

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after heir weekly meeting at 7:20 AM. Crews had to work on the
temporary tower , & lower platforms . Crews started at 7:30 AM.

Rick , Carlos G, Jose , & Carlos M. had to work on the North platform under the W line . Crews had
to work on the South side hand rails , & build middle platform . They started at 7:30 AM. Crews were done
at 12:00 PM.

After that , crews had to work on the ladder for the platforms . They had to build a wooden ladder &
set it on the South side of the platform . Crews started on the North side ladder at 1:00 PM. They were
done at 4:30 PM.

Then , crews had to build a second ladder for the South platform under the E line . Crews started at
4:40 PM. They were done at 5:15 PM. crews left at 5:20 PM.

Obra , James , Matt , & Casey had to work on the temporary tower . Crews had to weld 1 bracket ,
install 1 light fixture & run power line . Crews started at 7:30 AM. They were done at 10:00 AM.
Crews left at 10:20 AM. to work on pier 7 .

Carlos , Augie , Barry , Jacob , Joshua , Steve , & kevin had to work on the temporary tower . Crews
had to disassemble & remove the catwalks & supporting I beams at elevation 72 meters in order for the
tower crane to work freely for the South side diaphragm erections . Crews started at 7:30 AM. The East cat
walk was pulled out of the tower & stored on the W line at 11:30 AM.

In the afternoon , crews had to work on the South cat walk . The 1st section of the South catwalk was
out of the site at 1:00 PM. The 2nd section was pulled out at 2:00 PM. The 3rd section at 4:00 PM.

Finally , crews had to work on the West cat walk . The West cat walk was pulled out of the site at
4:55 PM. Crews were done at 5:10 PM. They left at 5;20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 134 Date: 16-Aug-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

8

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

2082

0.00

No

0.00 0.00

JNM JAMES CANTANDOIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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